PROJECT PLANNING PHASE

Product Backlog • Sprint Planning • Story Points • Communication Plan

Student	Harshvardhan Gupta	**Enrollment ID**	en25ca3020071@medicaps.ac.in
Course	Bachelor of Computer Applications (BCA)	**Semester**	Second Year / 3rd Semester
College	MEDI-CAPS University	**Project Type**	Individual Project

Project Title

Global Fuel Prices and Taxation Analysis (2020–2026)

Purpose: To learn the concepts of Tableau and data analytics.

Planning approach

This plan breaks the project into four illustrative sprints covering data preparation, analytical worksheets, the three scenario-based dashboards, and publication/documentation. Story points represent relative task complexity; they are not hours or verified productivity. Because this is an individual project, the sprint plan is a structured planning estimate rather than evidence of a formal Scrum team.

PROJECT OUTCOME	A Tableau Public story with three dashboards: Fuel Taxation & Subsidy Policy; Global Fuel Prices & Supply Chain Planning; and Fuel Prices, Taxation & Economic Development.

1. Product Backlog & Sprint Schedule

The backlog maps each user need to a functional area, task, estimated story points, and priority.

Sprint / Epic	ID	User story / task	Points	Priority
Sprint 1 Data access & preparation	US-1	Connect the fuel-prices dataset to Tableau so it is ready for analysis.	3	High
Sprint 1 Data access & preparation	US-2	Review field names, data types, dates, country and region fields for appropriate charting.	3	High

Sprint 1 Analytical worksheets	US-3	Compare average petrol prices by region to identify broad regional differences.	3	High
Sprint 2 Taxation & subsidy policy	US-4	Compare average fuel-tax percentage with petrol prices across countries.	5	High
Sprint 2 Taxation & subsidy policy	US-5	Explore fuel prices by subsidy level and compare patterns across regions.	3	High
Sprint 3 Supply-chain planning	US-6	Identify the top and bottom 10 countries by average petrol price; compare petrol and diesel.	5	High
Sprint 3 Supply-chain planning	US-7	Review historical fuel-price trends alongside Brent crude values over available dates.	5	Medium
Sprint 4 Economic development	US-8	Compare average petrol prices and average tax percentages by income level.	3	High
Sprint 4 Economic development	US-9	Use income-level and other available filters to explore patterns without assuming causation.	3	Medium
Sprint 4 Dashboard & publishing	US-10	Make all three dashboards accessible in the published Tableau Public workbook and clarify each purpose.	5	High

Total planned story points: 38 (9 + 8 + 10 + 11). These are planning estimates, not recorded completed points.

2. Sprint Tracker, Velocity & Burndown

The schedule below is a planning baseline. Actual completion and release dates were not formally tracked in the supplied planning reference, so they remain unreported.

Sprint	Points	Duration	Planned start	Planned end	Completed / release
1	9	5 working days	05 Oct 2026	09 Oct 2026	Not tracked
2	8	5 working days	12 Oct 2026	16 Oct 2026	Not tracked
3	10	5 working days	19 Oct 2026	23 Oct 2026	Not tracked
4	11	5 working days	26 Oct 2026	30 Oct 2026	Not tracked

Velocity

Actual average velocity cannot be calculated because completed story points were not recorded. For reference only, an illustrative example of 20 points over a 10-day sprint gives 2 story points per day; this is not a measured result for Disha's project.

Burndown chart

A burndown chart plots remaining work against time. It can be used to monitor sprint progress when daily or periodic remaining-work data is available. No project-specific burndown data is claimed here.

3. Communication Plan

Activity	Frequency / channel	Purpose / status
Progress check	Each work session; personal notes and checklist	Track dataset connection, worksheets, dashboards and documentation.
Issue review	As needed; Tableau interface and notes	Record chart, filter, sorting, layout or publishing issues and known resolutions.
Output review	After dashboard updates; published workbook/screenshots	Check whether charts and filters match each scenario. Formal external review is not assumed.
Submission link check	Before submission; Tableau Public and project documents	Confirm the demo link and supporting files are available and consistently named.

Communication challenges addressed: improving dashboard readability where country labels are dense; ensuring all three dashboards appear in the published workbook; and keeping documentation consistent with the latest dashboard versions.