Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 October 2026
Team ID	Individual Project (No Team ID)
Project Name	Global Fuel Prices and Taxation Trends: A Comprehensive Global Performance Intelligence Report
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Data Access & Preparation	USN-1	As the analyst, I can connect the global fuel prices CSV to Tableau so the dataset is available for analysis.	3	High	Harshvardhan Gupta (individual)
Sprint 1	Data Access & Preparation	USN-2	As the analyst, I can review field names, data types, dates, country and region fields so charts use appropriate dimensions and measures.	3	High	Harshvardhan Gupta (individual)
Sprint 1	Analytical Worksheets	USN-3	As a user, I can compare average petrol prices by region to identify broad regional differences.	3	High	Harshvardhan Gupta (individual)
Sprint 2	Fuel Taxation & Subsidy Policy	USN-4	As a policy analyst, I can compare average fuel tax percentage with petrol prices across countries.	5	High	Harshvardhan Gupta (individual)
Sprint 2	Fuel Taxation & Subsidy Policy	USN-5	As a policy analyst, I can explore fuel prices by subsidy level and compare patterns across regions.	3	High	Harshvardhan Gupta (individual)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 3	Supply Chain Planning	USN-6	As a supply-chain user, I can identify the top and bottom 10 countries by average petrol price and compare petrol with diesel prices.	5	High	Harshvardhan Gupta (individual)
Sprint 3	Supply Chain Planning	USN-7	As a user, I can review historical fuel-price trends alongside Brent crude values over the available dates.	5	Medium	Harshvardhan Gupta (individual)
Sprint 4	Economic Development	USN-8	As a researcher, I can compare average petrol prices and average tax percentages by income level.	3	High	Harshvardhan Gupta (individual)
Sprint 4	Economic Development	USN-9	As a researcher, I can use income-level and other available filters to explore patterns without treating association as proof of causation.	3	Medium	Harshvardhan Gupta (individual)
Sprint 4	Dashboard & Publishing	USN-10	As a viewer, I can access the three dashboards in a published Tableau Public workbook and understand each dashboard's purpose.	5	High	Harshvardhan Gupta (individual)

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint 1	9	5 working days	05 Oct 2026	09 Oct 2026	Not tracked	Not recorded
Sprint 2	8	5 working days	12 Oct 2026	16 Oct 2026	Not tracked	Not recorded
Sprint 3	10	5 working days	19 Oct 2026	23 Oct 2026	Not tracked	Not recorded

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint 4	11	5 working days	26 Oct 2026	30 Oct 2026	Not tracked	Not recorded

Project-specific planning note: This is an individual Tableau analytics project, so the backlog and sprint dates are a structured planning estimate rather than a record of a formal team Scrum process. Actual story-point completion, velocity tracking, burndown data, and release dates were not formally recorded.

Velocity:

Project planning estimate: The four illustrative sprint backlogs total 38 story points (9 + 8 + 10 + 11). Since no actual sprint-completion records were maintained, an actual average velocity cannot be calculated for this project. The template's example velocity (20 points over 10 days = 2 points/day) is illustrative only and is not a measured project result.

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts

Estimation and evidence note: Story points are relative planning estimates for task effort/complexity, not hours spent or verified productivity. The plan reflects the project scope and the three Tableau dashboards; it does not claim that formal sprints or performance tracking occurred.

Communication

Date	31 October 2026
Project Type	Individual Project
Project Name	Global Fuel Prices and Taxation Trends: A Comprehensive Global Performance Intelligence Report
Maximum Marks	1 Mark

Communication Plan

This is an individual Tableau Public project. The plan below records the practical communication and review approach suitable for the project; it does not claim that team meetings or stakeholder interviews occurred. Channels are the project workspace, Tableau Public, and personal progress notes.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose / Status
1	Progress check	At each work session	Personal task notes / project checklist	Student	Track work completed on data connection, worksheets, dashboards, and documentation.
2	Progress update	At major milestones	Project checklist and saved files	Student	Record completion of each dashboard and documentation template.
3	Issue / error review	As needed	Tableau Public interface; personal notes	Student	Investigate chart, filter, sorting, layout, or publishing issues and record the resolution where known.
4	Project / output review	After each dashboard update	Tableau Public published workbook and screenshots	Student; instructor review only if arranged	Check that charts and filters match the intended scenario. No formal stakeholder review is claimed.
5	Final demonstration preparation	Before submission / demonstration	Published Tableau Public workbook and prepared screenshots	Student	Prepare to navigate the three dashboards and explain their purpose. A formal rehearsal is not confirmed as completed.
6	Submission / link check	Before final submission	Tableau Public link and project documents	Student	Ensure the demo link and supporting documents are available and consistently named. GitHub status is not assumed.

Communication Challenges & Resolutions

S.No	Challenge / Risk	Resolution / Action Taken
1	Dashboard layout and readability, including many country labels.	Adjusted dashboard layout and chart presentation to improve readability; retained the key comparisons and regional legend.
2	Ensuring all dashboards appear in the published workbook.	Enabled the option to include all worksheets when publishing and checked that the three scenario dashboards were available.
3	Keeping documentation consistent with the final dashboard versions.	Used the latest dashboard screenshots when updating the Business Question & Visualisation Report and Dashboard Design

		document.

Accuracy note: This document adapts the supplied communication template for an individual project. It distinguishes the communication approach and observed project issues from activities not evidenced, such as team stand-ups, formal stakeholder reviews, and a completed demo rehearsal.